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ESTIMATE RUN 10/07/2016

ESTIMATE SUMMARY 13:14:21

CONTID: C20987         ESTIMATE NO: 0001 PROG 2005

PCN: 20987-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 340 REDLANDS RESURFACING PERCENT TIME:

PROJECT NO: STA340A-019                   

SH 340 REDLANDS RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,615,074.60 PARTICIPATING $ $ 892,703.79

AWARD PROJECT AMT: 1,399,136.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -20,987.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

50.00

WORK DAYS

WORK DAYS

55.27%

722,370.81

892,703.79

892,703.79

871,716.75

$

$

$

$

892,703.79

0.00

892,703.79

0.00

892,703.79

-20,987.04

0.00

871,716.75

0.00

AMOUNT DUE 871,716.75 871,716.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 871,716.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.0 TIME ALLOW: 38

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2016

09/06/2016

10/06/2016

07/07/2016

07/14/2016

08/23/2016

09/06/2016
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

31.000

EACH

5.00000

0010 Removal of Sidewalk 0.000

292.000

202-00200  
 

8,935.20292.000

8,935.20

292.000

SY  

30.60000

0015 Removal of Curb and Gutter 0.000

369.000

202-00203  
 

1,697.40369.000

1,697.40

369.000

LF  

4.60000

0020 Removal of Asphalt Mat 0.000

171.000

202-00220  
 

6,669.00171.000

6,669.00

171.000

SY  

39.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

26,055.000

202-00240  
 

110,733.7526,055.000

110,733.75

26,055.000

SY  

4.25000

0030 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

1.30000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

75.000

LF  

3.00000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

5.000

EACH

375.00000

0045 Unclassified Excavation (Complete In Place) 0.000

238.000

203-00010  
 

15,470.00238.000

15,470.00

238.000

CY  

65.00000

0050 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

25.000

HOUR

75.00000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

85.00000
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

13.75000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

9.50000

0070 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,100.001.000

1,100.00

1.000

EACH

1,100.00000

0075 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

35.000

DAY 

100.00000

0080 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

765.00000

0085 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

22.000

EACH

185.00000

0090 *Adjust Guardrail 0.000

0.000

210-04200  
 

0.000.000

0.00

38.000

LF  

25.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

720.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

2,700.00000

0105 *Sod 0.000

133.000

212-00050  
 

179.55133.000

179.55

242.000

SF  

1.35000

0110 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.200

ACRE

2,500.00000
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

40.000

LB  

2.90000

0120 *Inorganic Mulch 0.000

0.000

213-00065  
 

0.000.000

0.00

1.000

CY  

225.00000

0125 *Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

8.000

SY  

15.00000

0130 Aggregate Base Course (Class 6) 0.000

120.990

304-06000  
 

13,308.90120.990

13,308.90

140.000

TON 

110.00000

0135 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

357.000

TON 

48.00000

0140 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

48.000

TON 

210.00000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

8,270.000

403-00721  
 

115,780.008,270.000

115,780.00

8,270.000

SY  

14.00000

0150 Hot Mix Asphalt (Grading SX) (75) 0.000

5,073.210

403-34701  
 

304,392.605,073.210

304,392.60

9,310.000

TON 

60.00000

0155 Asphalt Cement Performance Grade (PG 64-22) 0.000

284.860

411-03354  
 

64,093.50284.860

64,093.50

559.000

TON 

225.00000

0160 Emulsified Asphalt (Slow-Setting) 0.000

1,299.000

411-10255  
 

6,495.001,299.000

6,495.00

4,160.000

GAL 

5.00000

0165 *Concrete Pavement (6 Inch) 0.000

52.000

412-00600  
 

2,600.0052.000

2,600.00

52.000

SY  

50.00000
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

275.000

LF  

50.00000

0175 *End Anchorage (Flared) (31 IN. MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

2,500.00000

0180 *Concrete Sidewalk 0.000

120.000

608-00000  
 

4,500.00120.000

4,500.00

120.000

SY  

37.50000

0185 *Concrete Curb Ramp 0.000

94.000

608-00010  
 

9,348.3094.000

9,348.30

94.000

SY  

99.45000

0190 *Curb and Gutter Type 2 (Section II-B) 0.000

275.000

609-21020  
 

7,906.25275.000

7,906.25

275.000

LF  

28.75000

0195 *Curb and Gutter Type 2 (Special) 0.000

48.000

609-21900  
 

1,524.0048.000

1,524.00

48.000

LF  

31.75000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

24.00000

0205 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

1.000

EACH

55.00000

0210 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

22.00000

0215 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

250.00000

0220 Construction Surveying (Hourly) 0.000

20.000

625-00001  
 

2,500.0020.000

2,500.00

20.000

HOUR

125.00000
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mobilization 0.000

0.723

626-00000  
 

122,910.000.723

122,910.00

1.000

L S 

170,000.00000

0230 *Public Information Services (Tier IV) 0.000

0.600

626-01104  
 

9,000.000.600

9,000.00

1.000

L S 

15,000.00000

0235 *Pavement Marking Paint 0.000

314.000

627-00001  
 

14,601.00314.000

14,601.00

328.000

GAL 

46.50000

0240 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

314.000

GAL 

135.00000

0245 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

374.000

SF  

18.00000

0250 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

112.000

SF  

12.00000

0255 *Flagging 0.000

1,172.500

630-00000  
 

29,312.501,172.500

29,312.50

2,800.000

HOUR

25.00000

0260 *Pilot Car Operation 0.000

99.000

630-00001  
 

3,960.0099.000

3,960.00

700.000

HOUR

40.00000

0265 *Traffic Control Inspection 0.000

9.000

630-00007  
 

900.009.000

900.00

14.000

DAY 

100.00000

0270 *Traffic Control Management 0.000

17.000

630-00012  
 

10,625.0017.000

10,625.00

35.000

DAY 

625.00000

0275 *Construction Traffic Sign (Panel Size A) 0.000

34.500

630-80341  
 

1,380.0034.500

1,380.00

157.000

EACH

40.00000
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size B) 0.000

14.000

630-80342  
 

630.0014.000

630.00

28.000

EACH

45.00000

0285 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

3.000

EACH

200.00000

0290 *Portable Message Sign Panel 0.000

66.000

630-80359  
 

4,290.0066.000

4,290.00

98.000

DAY 

65.00000

0295 *Drum Channelizing Device 0.000

10.000

630-80360  
 

100.0010.000

100.00

25.000

EACH

10.00000

0300 *Drum Channelizing Device (With Light) (Flashing) 0.000

6.000

630-80363  
 

90.006.000

90.00

12.000

EACH

15.00000

0305 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

15.00000

0310 *Traffic Cone 0.000

62.500

630-80380  
 

312.5062.500

312.50

225.000

EACH

5.00000

0315 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

70.000

DAY 

100.00000

0320 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0330 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20987-BID    ESTIMATE RUN 10/07/2016

PROJECT: STA340A-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:14:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0340 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

23,000.000

F A 

1.00000

0345 F/A Asphalt Cement Cost Adjustment 0.000

-7,640.660

700-70019  
 

-7,640.66-7,640.660

-7,640.66

7,000.000

F A 

1.00000

0350 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

480.000

HOUR

1.00000

0355 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 867,703.79867,703.791,590,074.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 *Field Office (Class 2) 0.000

1.000

620-00002  
 

23,000.001.000

23,000.00

1.000

EACH

23,000.00000

0370 *Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 25,000.0025,000.0025,000.00CURRENT AMT0400 $ $ $

$ 892,703.79892,703.79$1,615,074.60$CURRENT AMTPROJECT TOTAL


